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MEMORANDUM FOR: Deputy Director for Administration
FROM: Henry P. Mahoney
Director of Logistics
SUBJECT: Report of Significant Logistics Activities for

Period Ending 29 January 1986

1. Events of Major Interest That Have Occurred During the
Preceding Week:

* a. On 23 January, a representative from the New
Building Project Office, OL, accompanied by a representative
from the Headquarters Operations, Maintenance and Engineering
Division (HOME), OL, visited Dewberry & Davis, the design
consultant under contract to the Virginia Department of
Highways and Transportation, for the redesign of the Route 123
Roadway. The purpose of this meeting was to discuss the
upcoming presentation (on 29 January) to be made by Dewberry
25X1 & Davis and from HOME, to the Citizens Traffic
Advisory Committee. The roadway design plans are technically
sound and reflect the alternative previously chosen by the
committee. Based on past experience with this diverse
advisory group, which is made up of community, state, federal
and quasi-federal groups, we ar expecting a lively discussion
25X1 of the proposed design. [::::::fj

b. The New Building Project Office, OL, reports that

demolition of the original cooling tower and condenser system
at the Headquarters Powerhouse began on 29 January. This is a
part of the overall Powerhouse upgrade project associated with
the New Building and follows the successful transfer of all
existing refrigeration machines (chillers) from the old
condenser system to the new system. The new cooling tower and
condenser system have been in partial operation since

25X1 mid-December.
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C. Representatives from Bellomo-McGee, Incorporated,
met with representatives from the New Building Project Office
the Headquarters Operations, Maintenance and Engineering
Division, OL, and the Office of Security, to develop a
comprehensive traffic and directional sign plan for the
Headquarters compound. The plan will be added to the bid
package four contract as a change order.

d. The New Building Project Office, OL, reports that
the vice president and project manager from Smith, Hinchman
and Grylls Associates, Incorporated, the architect ang
engineering firm for the New Headquarters Building, will be at
Headquarters Building on 30 January to conduct final

negotiations on five Separate design change proposals that
total approximately $160,000. (__Jl___w

* h. The Office of Training and Education tasked the
Procurement Division, OL, with fulfilling a requirement to
update computer skills of nondata-processing Agency

employees. A Request for Proposal was issued to approximately
15 companies that have qualified personnel to teach computer
skills-related courses. The Agency Plans to have instructors
"on board" by 1 April.

2
SECRET

Sanitized Copy Approved for Release 2011/06/24 : CIA-RDP89-00063R000200130002-0




25X1

25X1

25X1
25X1

Sanitized Copy Approved for Release 2011/06/24 : CIA-RDP89-00063R000200130002-0

0‘0

<

Next 2 Page(s) In Document Denied

Q"°0

Sanitized Copy Approved for Release 2011/06/24 : CIA-RDP89-00063R000200130002-0

25X1 |




